# Lofthus frukt og saft

Nov 20, 2018

## Lofthus frukt og saft

Project manager Project manager

Nov 19, 2018 - Dec 18, 2018 **Project dates** 

Completion 0% Tasks 14 Resources

This is a Gantt chart for the course assignment.

http://

#### 2


# Tasks

Name	Begin date	End date			
Meetings and presentations	11/19/18	12/17/18			
First client meeting	11/19/18	11/19/18			
Progress client meeting	11/28/18	11/28/18			
Presentation	12/17/18	12/17/18			
Design	11/19/18	12/11/18			
Research	11/19/18	11/22/18			
Sketches / Wireframes	11/22/18	11/23/18			
Logo	11/21/18	11/26/18			
Graphic elements	11/28/18	12/4/18			
Web design	11/28/18	12/11/18			
Text	11/19/18	11/22/18			
Photos	11/19/18	11/21/18			
Coding	11/28/18	12/11/18			
Testing	12/12/18	12/14/18			

## Resources

Name	Default role
Project manager	project manager
Graphic designer	graphic designer
Doc writer	doc writer
Photographer	undefined
Front-end developer	developer
Tester	tester

#### **Gantt Chart**



5

### **Resources Chart**

resources one	AI C																		
GANTT	N	lovember 2	2018							De	ecember	2018							_
Name	Default role 19	20	21	22	23	26	27 2	8 29	30	3	4	5	6	7	10	111	12	13	14
□ • Project manager	project m 200	0%					2	00%											
<ul><li>Meetings and pres</li></ul>	en																		
<ul><li>First client meeting</li></ul>	]																		
<ul><li>Progress client med</li></ul>	eti																		
Presentation																			
□ • Graphic designer	graphic d 200	0%	300%	400%	300%	200%													
<ul><li>Design</li></ul>																			
<ul><li>Research</li></ul>																			
<ul><li>Sketches / Wirefrar</li></ul>	mes																		
<ul><li>Logo</li></ul>																			
□ • Doc writer	doc writer																		
<ul><li>Text</li></ul>																			
□ • Photographer	undefined																		
Photos																			
□ Front-end developer	developer																		
<ul><li>Coding</li></ul>																			
□ • Tester	tester																		
<ul><li>Testing</li></ul>																			